COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 15/ 2018

ESTI MATE SUMVARY 15: 58: 38
CONTI D C20288 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20288- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
I-70 WLDLIFE FENCI NG MP 65- 87 PERCENT TI ME: 5.13 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAT
PRQJECT NO. SHE 0701- 227
I-70 WLDLI FE FENCI NG MP 65- 87
NAME OF ROAD:
PROJECT COUNTI ES: GARFI ELD MESA
CONTRACTOR:
| DEAL FENCI NG CORPORATI ON PAY PER OD ENDI NG 11/ 10/ 2018 DATE TIME STARTED 10/22/2018
5795 | DEAL DRI VE DATE LET 07/ 19/ 2018 DATE WORK BEGAN 10/ 22/2018
DATE AWARDED 08/09/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/31/2018 DATE ACCEPTED
ERI E CO 80516 (303) 962- 8100 DATE NOTI CE TO PROCEED 10/22/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,859, 925.24 PARTI Cl PATI NG $ 68, 285. 41 $ 68, 285. 41
AWARD PRQJECT AMI:  $  4,562,599.24 NON- PARTI O PATI NG 0.00 0.00
PERCENT COMPLETE: 1.41% TOTAL EARNI NGS 68, 285. 41 68, 285. 41
FUNDS AVAI LABLE: $ 4,791, 639.83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 68, 285. 41 68, 285. 41
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,048. 56 -2,048.56
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 66, 236. 85 66, 236. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 66, 236. 85 66, 236. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 66, 236. 85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 01000

202- 01035

203- 01550

203- 01594

203- 01597

203- 02330

207- 00205

208- 00002

208- 00046

C20288

20288- Bl D

SHE 0701- 227

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

of Tree

Renova

of Fence

Renpva

of Gate

Renova

Dozi ng

Conbi nati on Loader

Pot hol i ng

Labor er

Topsoi

Erosi on Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
23, 250. 00000
40. 000
EACH
391. 20000
85, 668. 000
LF
1. 82000
4.000
EACH
195. 00000
40. 000
HOUR
145. 30000
40. 000
HOUR
139. 70000
130. 000
HOUR
312. 90000
100. 000
HOUR
60. 20000
1, 736. 000
oy
54. 80000
230. 000
LF
4. 50000
2. 000
EACH

1, 715. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.500
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 11/ 15/ 2018

11, 625

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:58: 38

AMOUNT

11, 625

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00103

208- 00105

208- 00106

208- 00107

210- 01000

212- 00006

212-00032

213-00012

240- 00001

240- 00010

304- 06007

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Reset Fence

Seedi ng (Native)

Soi |

Condi ti oni ng

Spray-on Ml ch Bl anket

W dlife Biologist

of Nests

Renoval

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 000
HOUR
55. 90000
20. 000
HOUR
134. 15000
10. 000
HOUR
194. 80000
10. 000
HOUR
279. 15000
100, 376. 000
LF
0. 45000
2. 600
ACRE
973. 40000
2. 600
ACRE
973. 40000
2. 600
ACRE
3, 895. 00000
50. 000
DAY
83. 85000
40. 000
HOUR
78. 25000
48. 000
cy

58. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 15/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 58: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 403-00720

0120

506- 00212

0125

601-01025

0130

603-10120

0135

603- 10180

0140

607- 00000

0145

607-00015

0150

607- 00020

0155

607-11352

0160

607-11354

0165 607-11360

C20288
20288-BI D

SHE 0701- 227

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

Hot M x Asphalt (Patching) (Asphalt)

Ri prap (12

I nch)

Concrete Class B (M scel | aneous)

12 Inch Corrugated Steel

18 Inch Corrugated Steel

Li ne Post

End Post

Cor ner and

Fence Deer

Fence Deer

Fence Deer

( Speci al )

Li ne Brace Post

(Wre Mesh)

(Wboden Stays)

( Speci al )

Pi pe

Pi pe

(Speci al )

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
54. 000
TON
475. 00000
50. 000
cy
55. 90000
48. 000
cy
894. 00000
100. 000
LF
46. 95000
60. 000
LF
54. 75000
697. 000
EACH
90. 55000
173. 000
EACH
466. 20000
437. 000
EACH
713. 70000
11, 153. 000
LF
5. 35000
16, 729. 000
LF
2. 40000
137, 583. 000
LF

9. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 15/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 58: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 607-60002

0175

607-60121

0180

607-60153

0185

611- 00025

0190

611-00029

0195

611- 00033

0200

612-00001

0205

612- 00003

0210

614-00011

0215

614- 00035

0220 614-01573

C20288
20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Game Ranp

20 Foot Gate (Special)

3 Foot

Gat e (Special)

24 Foot Deer Guard

28 Ft Deer Guard

32 Foot Deer Guard

Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

EACH

EACH

EACH

EACH

EACH

EACH
Del i neator (Type I11)

EACH
Sign Panel (Cass I)

SF
Si gn Panel (Special)

SF
Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sl i pbase)

EACH

001

45. 000

7,080. 00000

5. 000

1, 748. 20000

30. 000

1, 367. 50000

1. 000

58, 265. 00000

4.000

71, 946. 40000

3. 000

81, 599. 80000

16. 000

24.60000

32.000

26. 80000

32. 000

24.60000

366. 000

22.35000

16. 000

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 15/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 58: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20288-BI D ESTI MATE RUN 11/ 15/ 2018
PRQJECT: SHE 0701- 227 ESTI MATE NO 0001 15: 58: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 621-00450  Detour Pavenent 888. 000 0. 000
SY 774.000 35, 139. 60
45. 40000 774.000 35, 139. 60
0230 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 070 1, 662. 50
23, 750. 00000 0. 070 1, 662. 50
0235 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
447, 440. 00000 0. 000 0. 00
0240 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 080 938. 80
11, 735. 00000 0. 080 938. 80
0245 627-01010 Preformed Pl astic Pavenent Marking (Type I)(Inlaid) 918. 000 0. 000
SF 0. 000 0.00
21. 55000 0. 000 0. 00
0250 629-01001  Survey Monunent (Type 1) 205. 000 0. 000
EACH 0. 000 0. 00
363. 20000 0. 000 0. 00
0255 629-01002 Survey Monunent (Type 2) 44. 000 0. 000
EACH 3. 500 2,346.93
670. 55000 3.500 2,346. 93
0260 629-01110 Locate Monunents 400. 000 0. 000
HOUR 10. 000 1, 564. 50
156. 45000 10. 000 1, 564. 50
0265 630- 00000 Fl aggi ng 1, 600. 000 0. 000
HOUR 13. 000 349. 05
26. 85000 13. 000 349. 05
0270 630- 00007 Traffic Control Inspection 120. 000 0. 000
DAY 1. 000 335. 30
335. 30000 1.000 335. 30
0275 630-00012 Traffic Control Managenent 300. 000 0. 000
DAY 11. 000 11, 986. 15

1, 089. 65000 11. 000 11, 986. 15



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20288-BI D ESTI MATE RUN 11/ 15/ 2018
PRQJECT: SHE 0701- 227 ESTI MATE NO 0001 15: 58: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80341 Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 0. 000 0. 00
22.35000 0. 000 0. 00
0285 630-80342 Construction Traffic Sign (Panel Size B) 56. 000 0. 000
EACH 4.500 100. 58
22.35000 4.500 100. 58
0290 630-80343 Construction Traffic Sign (Panel Size O 60. 000 0. 000
EACH 0. 000 0. 00
22.35000 0. 000 0. 00
0295 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
2, 793. 80000 0. 000 0.00
0300 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 675. 90000 0. 000 0. 00
0305 630- 80360 Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 0. 000 0. 00
33. 55000 0. 000 0.00
0310 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
33. 55000 0. 000 0. 00
0315 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
33. 75000 0. 000 0.00
0320 630-80370 Concrete Barrier (Tenporary) 270. 000 0. 000
LF 0. 000 0. 00
16. 80000 0. 000 0. 00
0325 630-80380 Traffic Cone 100. 000 0. 000
EACH 10. 000 112. 00
11. 20000 10. 000 112. 00
0330 630-80440 Portable Runble Strips (Tenporary) 18. 000 0. 000
EACH 0. 000 0. 00

670. 60000 0. 000 0. 00



CONTI D:

C20288
20288-BI D
SHE 0701- 227

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN 11/ 15/ 2018
15: 58: 38

CAT NO0200

0335 630-85006

0340 630-85041

0345 630-86810

0350 700-70010

0355 700-70011

0360 700-70023

0365 700-70380

CAT NO0400

0375 620-00002

0380 620- 00020

| TEM
DESCRI PTI ON

ROADWAY

I mpact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

Mbbi | e Attenuat or

Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A On- The-Job Trai nee

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2.000
EACH
2, 793. 80000
75. 000
DAY
558. 80000
2. 000
EACH
2, 793. 80000
250, 000. 000
FA
1. 00000
6, 000. 000
FA
1. 00000
1, 280. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
50, 115. 00000
2.000
EACH
2, 125. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $ 4,859,925.24 %

PREV QTY/
Y TH' S PERI OD TH S
QTY TO DATE

0. 000
0. 000 0.00
0. 000

0. 000
0. 000 0. 00
0. 000

0. 000
0. 000 0.00
0. 000

0. 000
0. 000 0. 00
0. 000

0. 000
0. 000 0.00
0. 000

0. 000
0. 000 0. 00
0. 000

0. 000
0. 000 0.00
0. 000

66, 160.

4,805,560.24 % 66, 160.41$

0. 000
0. 000 0. 00
0. 000

0. 000
1. 000
1. 000

2,125.00

AMOUNT

.00

.00

.00

.00

.00

.00

.00

68,285.41% 68, 285. 41



